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CIP Project Number: ST0701 

Title: Lexington Boulevard Extension 

Project Phase: Design 

% of Phase Completion 

Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 200,000 

Funding Sources: GO Bonds 

Project Manager: Richard Mancilla 

Contractor: TBD 

Consultant: Negotiating Contract 

Project Description: Design and construction of 4-lane divided arterial from University 

Boulevard over Ditch H to current terminus at Oxbow Dr.  City's funding share limited to 1/2 of 

bridge over Ditch H.  Per agreement with PCD, City forces may construct segment between east 

boundary of Ditch H and Oxbow Drive, though funding for this section will be provided by PCD 

Justification: Roadway identified in the Thoroughfare Plan; schedule is driven by development 

of Tract 5, and Newland anticipates construction of Lexington within Tract 5 in 2009.  Council-

approved developer agreements define responsibilities of City, Newland, PCD.  Further discussions 

needed with developers to iron out specifics on process. 

Updates: December 2008- City Staff is expecting an Interlocal agreement with Fort Bend 

County to be submitted in December for review. Design and construction is contingent upon 

Newland Communities developing Tract 5. 

 

2nd Quarter 2009 – Internal meetings were held with Executive management to discuss the possibility of 

accelerating the schedule for Lexington Blvd. 



 

April 2009 -  

 

July 2009 -  

 

August 2009 -    

 

September 2009 – Received clearance to begin design of bridge and portion east of Ditch H 

Staff has scheduled a meeting with LJA to discuss scoping the project.  The alignment for the 

portion west of Ditch H will be coordinated with Economic Development as a result of City 

purchase of the 95ac option tract.   

October 2009 – Met with LJA to discuss scope of the project.  Staff received further direction to 

design portion west of Ditch “H” up to University Blvd.  Will 

November 2009 - Staff received a proposal from LJA in the amount of $449,215.00.  Staff is 

reviewing the proposal. Staff is finalizing portions to design based on feedback on PD proposal.   

December 2009 – Staff received a revised proposal and is currently reviewing it.  Contract will 

go forward once cost sharing agreement is in place with Newland Communities. 

January 2010 – Negotiations on hold pending the outcome of the cost sharing agreement with 

Newland Communities. 

February 2010 – Project on hold indefinitely. 

March 2010 – Project on hold indefinitely. 

 

 

 


